
 
ATTACHMENT B 

PROPOSED GCMRC SCIENCE ADVISOR 
24-MONTH REVIEW TASKS  

AND SCHEDULE 
OCTOBER 2003 – OCTOBER 2005  

 
Months Task Activity Meeting Location 

10/03 –12/03 Complete ancillary Risk Assessment 
activities requested for the Glen 
Canyon Dam TCD Project. Informal 
review of GCMRC Science Program 
and budgets.  Evaluate Strategy for 
Science Integration.   
Initiate Core Monitoring Program 
Review. 

 Meetings of Executive 
Secretary and Science 
Advisors with AMWG and 
GCMRC representatives 
to develop SA Review 
Program.  5 day meeting 
of SA to review GCMRC 
Programs at Tucson, AZ 
Science Symposia. 
 

12/03-4/04 Initiate program to evaluate GCMRC 
research and monitoring integration 
and overall program strategies.  
Conduct review of Core Monitoring 
Program and GCMRC Strategic Plan.  
Develop key science and monitoring 
questions for program integration.  
Interact with AMWG/TWG 
representatives to develop overall 
GCD AMP program review. 

 Evaluations of 
approaches in Core 
Monitoring Program. 
Evaluate strategic 
science and monitoring 
approaches proposed by 
GCMRC Scientists. 
Evaluate SA’s questions 
on integration and 
monitoring, and 
comprehensive program 
questions by AMWG.  
Denver, CO 2/04: 2 day 
Meeting to draft elements 
of Core Monitoring 
Review, and Strategic 
Plan review. 

4/04-10/04 SA’s develop cooperative one year 
program with GCMRC to design new 
approach for research and monitoring 
integration.  Complete review of 
Strategic Plan and annual plan 
component including budgets, and 
initiate assessment of program 
integration.  Prepare draft of Core 
Monitoring Review.  Develop one year 
overall GCD AMP review approach 
and outline with AMWG Leadership.  
 

River trip 4/21-28 or 5/1-
8 [SAs, AMWG, TWG, 
GCMRC].  Mini 
workshops on research 
and Monitoring 
Integration.  Present  
reviews of Core 
Monitoring Program and 
Strategic Plan. Meeting 
of food base Advisor 
specialists, 2 days, Page, 
AZ. SA  One day meeting 
in Phoenix [6/04] with 
AMWG representatives 
to design GCD AMP over 
all program review. 

10/04-4/05 Develop draft and final review plans 
on improved integration approaches 
for GCMRC research and monitoring 

10/04 2 days Page, AZ or 
Flagstaff; workshop on 
science and monitoring 



programs.  Workshops of SA’s, 
GCMRC, TWG, and AMWG to revise 
new science and monitoring 
directions.  

integration and AMWG 
overall GCD AMP review.  
12/04 Phoenix meeting 
with scientists/AMWG/ 
TWG representatives to 
present strategies for 
research & monitoring 
approaches to science 
integration, Core 
Monitoring and GCD 
AMP Program revisions.  

4/05-8/05  Initiate reviews of technology 
transfer, info mgt, GIS, remote 
sensing, and data analysis programs.  
Develop draft report(s) on program 
integration and AMWG overall 
program review. 

Science and monitoring 
integration workshops; 
Page/Flagstaff, AZ.  SA’s 
GCMRC, AMWG, TWG 
(5/05).  Evaluate 
technology methods and 
applications 

8/05-10/05 Final reports on program integration 
and overall program review and draft 
reviews of information management, 
technology transfer, remote sensing, 
data collection. 

Presentation of final 
reports on integration 
and overall program 
review and draft reviews 
on data management 
technology transfer and 
analysis methodologies. 
10/05 Science River trip; 
SA; GCMRC, TWG, 
AMWG, TWG, to present 
strategic and tactical 
methods and protocols, 
etc. for science and 
monitoring information 
management.    

 
   
  

 


